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HUNTERS POINT NAVAL SHIPYARD 

BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 

 

April 25, 2013 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on April 25, 2013 at CH2M 
HILL’s office in Oakland, California. Participants in the meeting included the BCT, which is 
made up of representatives from the U.S. Navy (Navy), USEPA, California Department of Toxic 
Substances Control (DTSC), and San Francisco Bay Regional Water Quality Control Board 
(Water Board). The City of San Francisco (City), its consultants, the Lennar team of developers, 
and Navy consultants also attended the meeting. These minutes describe the key points, 
decisions, and action items agreed to at the meeting. A list of attendees is included as 
Attachment A. The document review table is included as Attachment B. Action items from the 
meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Mr. Forman noted that the action item for the Navy to send the BCT members additional 
groundwater trend data for Parcel E is ongoing and will likely be completed after the 
groundwater data is received in June. The Navy completed the action item of resending the 
corrected Parcel C table on March 28, 2013. The Navy will update the BCT on the status of the 
action item regarding what constitutes a significant change under the Record of Decision (ROD) 
guidance during this BCT meeting.  The remaining item is that the Navy will identify the report 
changes to the Parcel D-1 Phase II Draft Execution Plan in the cover letter for the plan, and this 
will likely be accomplished in April 2013.  

2.0 Parcel B Remedial Action Update (Lara Urizar, Navy) 

Shoreline Revetment 

 Imported 12,000 tons of rip-rap (by barge) and 5,200 tons of filter rock. 

 Constructed approximately 1,600 of 1,830 linear feet of revetment, with 230 feet 
remaining. 

Polylactate Injection at Installation Restoration Site 10 (IR-10) 

 Cored concrete slab at Building 123 to allow for injections and injected 6,290 pounds of 
polylactate at 45 points. 

 Collected post-injection groundwater samples five weeks after injection with data 
expected in April.  

 Biofouling inspections will be performed for three months following the injections.  
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Building Foundation Repairs 

 Inspected all buildings to identify needed repairs. 

 Completed the repairs which included grouting, filling of cracks, and excavating soil in 
trenches and backfilling. 

 Remaining work includes covering crawl spaces openings with wire mesh. 

Soil Cover  

 Completed tree removal, grubbing, and hill slope excavation, and imported clean fill by 
barge.  

 The Navy is 89% complete with installing a 2-foot soil cover and has hydromulched two 
acres of the cover. 

 Remaining work includes completing soil installation, 1.5 acres of hydroseeding, erosion 
control, and vegetation establishment.  

Soil Vapor Extraction (SVE) at Building 123 

 Mobilized SVE treatment system components for system expansion. 

 Drilled and installed new SVE wells and monitoring probes and completed baseline 
sampling. 

 The Navy will host a Triad meeting to present the baseline data and discuss the strategy 
for the system. The meeting is scheduled for April 30, 2013. 

 Remaining work is expected to be completed in September 2013. 

The Navy noted that they will need a quick regulatory review of the Work Plan so that their 
contractor can characterize the contamination at the combined site and hopefully finish the 
revetment wall.  

3.0 Parcel G Remedial Action (Hamide Kayaci, Navy) 

Current Status Update 

 Graded site to obtain positive drainage, aggregrate base was imported to build the cover, 
2 inches of asphalt was placed over the cover, and some of the existing asphalt was 
sealed.  

 Building slabs were also repaired and openings sealed. 

 The Remedial Action Closure Report (RACR) will document current and past remedial 
actions that were completed and that the final cover will be inspected and maintained.  

 Remaining work includes completing rough grading, placing aggregate base, completing 
slab repairs, installing the asphalt pavement, preparing the RACR, and performing 
quarterly inspections and maintenance.  
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Craig Cooper (USEPA) asked where the soil that is currently covering the asphalt came from. 
Mr. Forman responded that the soil is likely from onsite radiological excavations combined with 
clean fill brought in for backfill. Mr. Cooper noted that the soil should be clean and meeting 
remedial goals before it is used as backfill. Melanie Kito (Navy) noted that the asphalt cover will 
cover this soil and it is not being used as a soil cover. Mr. Cooper noted that there were some 
inconsistent messages about the function of the durable cover during the community meeting. He 
would like the Navy to develop some talking points concerning descriptions of durable covers so 
the message about what they are used for is consistent amongst the Navy and the regulators.  

4.0 Radiological Program Update (Chris Yantos, Navy)  

Parcel C Phase II Storm Drain and Sewer Removals and Building Surveys 

 Phase II has removed approximately 8,000 linear feet of lines and 16,000 cubic yards of 
soil, and the sampling of trenches and the radiological screening yard pads is ongoing. 

 The Navy is beginning to scan the surface of Berths 3, 4, and 5. Berths 1 and 2 concrete 
is still being scanned. Activities being performed at Buildings 211 and 253 include 
mobilization, trash removal, and mapping of ventilation and drain lines.  The Navy is 
finding detections of radiological contaminants in the vent systems.  

Mr. Cooper asked what type of air filters were used in the buildings and Mr. Yantos noted that he 
will check with the contractor and get back to him.  

Parcel E 500 Series Building and Site Surveys 

 At Former Shack 79/80, one survey unit had elevated levels of cesium-137 and 
characterization and remediation are underway.  

 At the Building 707 Triangle Area, two elevated cesium-137 spots were identified during 
definitive analysis of two survey units. Characterization and remediation are underway.  

Parcel D-1, Phase I Report 

 The Navy issued a final Final Status Survey (FSS) for former Building 313, 313A, 322 
and 383 Sites. 

 The final South Pier FSS will be submitted in May, 2013 and the draft Gun Mole Pier 
FSS will be submitted in June 2013. 

 The Phase I radiological RACR is under development and due in June 2013.  

5.0 Parcel F Radiological Data Gap Investigation Update (Chris Yantos, Navy) 

Background 

 The Historical Radiological Assessment (HRA) was developed for the base in 1994 and 
Parcel F is being investigated according to recommendations in the HRA.  

 In 2009, Phase I collected 186 samples and 10 locations were above Project Action 
Levels (PALs). 
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 In 2011, Phase 2a investigated Parcel F adjacent to Parcel B. No areas were found that 
exceeded PALs.  

 In 2012, the Navy began Phase 2b to sample the remaining portions of Parcel F and 
resample the area where exceedances were found during the Phase I study.   

Phase 2b Findings 

 The Phase I samples were pulled from the archive and re-analyzed (8 of 10 locations 
could be submitted). All samples were found to be below PALs once re-analyzed. 

 The Navy resampled at the other two locations where archive samples were not available 
and all samples were below PALs.  

 The Navy also completed sediment coring at 141 locations in Parcel F and collected 670 
samples from those locations. All samples were below PALs.  

 Based on the analysis and re-analysis of 1,063 samples, the Navy has no detections above 
PALs in Parcel F.   

Path Forward 

 Navy will provide the Phase 2b technical memorandum to the BCT for review and 
comment in June 2013. 

 The Navy would like to have future discussions about shrinking the Parcel F area since 
they no longer need to screen hotspot excavation areas for radiological contamination.  

Mr. Miya asked about sampling Parcel F in the Building 140 area. He recalls that there were 
exceedances in the intake near Building 140 and the Navy may need to re-evaluate that area. The 
Navy did collect additional samples in that dry dock but he will look into the technical 
memorandum that was done for Building 140. Mr. Forman asked Mr. Miya to talk with the 
California Department of Public Health (CDPH) to see if they have a path forward for 
designating a portion of the base as not impacted. There will need to be additional discussions 
regarding how the radiological path forward will be documented. These discussions will need to 
start after they have reviewed the technical memorandum.  

Tina Low (Water Board) asked about the sampling under the old piers. Mr. Yantos noted that 
this work has not yet been awarded under a contract. Mr. Forman asked the USEPA if the Parcel 
F schedule is compatible with the work going on at Yosemite Slough and Mr. Cooper noted that 
the schedule looks fine.  

6.0 Parcel C Remedial Action Update (Lora Battaglia, Navy) 

Status Update 

 Final Work Plan issued in March 2013. 

 Fieldwork began in March 2013. 

 Decommissioned six temporary wells at Building 258 
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 Installed five monitoring well pairs at Building 258 

 Installed five soil vapor probe pairs, six SVE wells, and eight monitoring well pairs at 
Building 251 

 Developed 13 monitoring wells 

 Groundwater sampling began in April 2013 and will continue for two weeks 

 Excavations will begin in May 2013 with installation of the SVE system to follow. 

 In-situ bioremediation injections will begin in May 2013 with bio-augmentation 
injections to follow in June 2013.  

 Groundwater sampling will start one-month after the injection event with additional 
events following afterwards every three months for a year.  

Ms. Kito noted that the Navy will likely need to do an Explanation of Significant Differences 
(ESD) instead of an amendment to the ROD. Mr. Cooper will check with his management but 
thinks this is a good way to proceed. The Navy is working on an ESD technical memorandum 
which would give the rationale for doing an ESD on this site.  

7.0 Soil Vapor Update Parcel UC-1 (Hamide Kayaci, Navy) 

Review of Record of Decision Requirements 

 The final ROD for Parcels D-1 and UC-1 states that soil vapor surveys will be conducted 
for the following reasons: 

 Evaluate potential vapor intrusion risks 

 To identify chemicals of concern (COCc) for which risk-based numeric action levels 
for volatile organic compounds (VOCs) in soil gas would be established (based on a 
cumulative risk of 10-6)  

 Identify where the initial Areas Requiring Institutional Controls (ARICs) for VOCs 
would be retained and where they would be released 

 Evaluate the need for additional remedial action in order to remove ARICs 

 Section 2.5.1 of the Human Health Risk Assessment states “no chemical cancer risk was 
greater than 10-6 within Parcel UC-1” in soil or groundwater. 

 Radiological risks in Parcel UC-1 were above the risk management range; however, the 
removal action was successful and free release was achieved.  

 The final Land Use Control (LUC) remedial design for Parcels UC-1 and UC-2 
designates the entire footprint of Parcel UC-1 as an ARIC (related to VOC vapors and 
other restrictions).  
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Soil Vapor Investigation Results 

 The Navy published the results of the final soil vapor investigation in support of the 
vapor intrusion assessment in March 2013. 

 It was reported that Parcel G contains two one-acre risk grids in IR-33 adjacent to Parcel 
UC-1 that exceed the risk threshold for VOCs.  

Soil Vapor in Vicinity of Parcel UC-1 

 Soil vapor surveys are used to identify indoor air intrusion but only two small pump 
houses are present at Parcel UC-1.  

 There is no known groundwater plume located up gradient of Parcel UC-1. 

 The downgradient IR-09 plume has been previously delineated to show no soil vapor 
threats exist near the Parcel UC-1 and Parcel G border.  

 At the time of the soil gas study, heavy rains prevented soil vapor sampling across the 
entire site.  

 No data have been collected to date to allow for evaluation of vapor intrusion risks and 
refinement of the ARIC at Parcel UC-1.  

The Navy does not think that soil gas sampling is necessary at Parcel UC-1 because there are no 
unacceptable risks from chemicals present in soil or groundwater. Parcel UC-1 will still have an 
ARIC on the parcel because the entire base will have an ARIC. Amy Brownell (City) noted that 
soil vapor sampling was included across the base to evaluate the indoor air intrusion pathway. 
Since this parcel was not able to have soil gas collected from it, an ARIC is required. This parcel 
will only need a few soil gas samples in order to characterize the site. The USEPA requests that 
the Navy follow the ROD and take soil gas samples from this parcel.   

The Navy will report back to the BCT on the proposed path forward on Parcel UC-1.  

8.0 Parcel E-2 Landfill Gas Survey Work Plan Update (Lara Urizar, Navy) 

Navy Responses to Comments (RTCs) 

 The USEPA requested that the Work Plan delete the pre-filters or demonstrate that the 
media in the pre-filters will not impact the analytical results and that filtering is actually 
necessary.  

 The Navy’s response is that pre-filters will be used during soil gas sampling purging 
to verify that the sample and container internals are not radiologically contaminated 
during collection. Filters will be scanned via handheld radiological detection 
equipment following purging.  

 The USEPA would like the Work Plan revised to propose a method to determine the 
optimum time for sampling.  
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 The Navy will do a purge volume test to determine the proper purge volume. The 
purge volume with the highest concentration of VOCs will be applied to all soil gas 
probe sampling locations.  

 The USEPA would like the Work Plan to describe the laboratory confirmation 
requirements.  

 Laboratory sampling locations will be selected based on the following: 

 Results of the initial landfill gas sampling and photoionization detector field 
survey 

 Prioritization of ERRG’s need for lab confirmation requirements in each area of 
concern 

 Proximity to estimated extent of landfill influence of soil gas concentrations 

 Proximity to HPNS western boundary fence and the Parcel E-2 boundary line 

 Presence of putrescible debris in borehole 

 At least 25% of probes in each area of concern will be sampled via laboratory 
analysis 

 A conference call with the BCT may also occur before performing laboratory analysis 
to confirm selection of laboratory sampling locations.  

 The USEPA would like the Navy to use analytical method TO-15 instead of TO-17. 

 The Navy agrees and will revise the Work Plan.  

 The USEPA would like the background sampling locations to be located in the Metal 
Slag Area excavation.  

 The Navy will move the background locations to the Metal Slag Area within borings 
that did not show presence of putrescible waste.   

The soil gas probe installation will be conducted in May and June 2013 followed by radius of 
influence well/pressure probe installation in June and July 2013.  

9.0 Transfer Schedule Update (Keith Forman, Navy) 

The Draft Radiological RACR for Parcel D-1 will be delayed because of the ongoing Phase II 
fieldwork. The Parcel E draft ROD will be delayed because the proposed plan was extended by 
two weeks. For Parcel G, the non-radiological RACR will be delayed due to the fieldwork by 
about two months. Also, the draft remedial design for Parcel E-2 will be delayed a month 
because of the soil vapor investigation. These changes to the schedule will be documented in 
extension requests.  



HPNS BCT Meeting Minutes 8 KCH-2622-0056-0020 

April 25, 2013 

10.0 Community Involvement Update (Matt Robinson, CirclePoint) 

 Distributed copies of the Quarterly Progress Update – 1st Quarter 2013. 

 Hosted a booth and passed out informational materials at an Earth Day event at the 
Bayview Opera House on April 20, 2013.  

 The Navy held a community meeting on April 24, 2013, which presented progress 
updates for Parcels B and G.  

 The Community Involvement Plan (CIP) is being updated and the Navy has been 
working with the USEPA on descriptions of the survey results.  

 For May, the Navy will finalize the draft CIP for BCT review and the first quarter 
Progress Update will be sent out to the community via the email list.  

11.0 Action Items/Future Meetings (Keith Forman, Navy) 

The next BCT meeting will be held on May 23, 2013 at the CH2M HILL offices in Oakland, 
California. Action items are summarized below and included as Attachment C. 

 The Navy will propose a meeting date for the Parcel B RA Triad meeting to the 
regulators. 

 The Navy will send the regulators talking or discussion points concerning the purpose of 
the soil remedy and durable covers. 

 The Navy will follow-up with the USEPA on the types of air filters used inside Buildings 
253 and 211. 

 The Navy will update the BCT on the Parcel F path forward for chemical sampling 
underneath the old piers.  

 The Navy will report back to the BCT regarding soil vapor sampling at Parcel UC-1.   

 The Navy will send out an email request for a Triad meeting for IR-03.
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ATTACHMENT A 

HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 

 

Topic:  BCT Meeting 

Location: CH2M HILL’s Office 

  155 Grand Avenue, Suite 800 

Oakland, CA 

Date/Time: April 25, 2013/10:00 p.m. 

 

Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 

 Melanie Kito 619-532-0787 melanie.kito@navy.mil X 

 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 

 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil X 

 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 

 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  

 Matt Slack 757-887-4212 matthew.slack@navy.mil  

 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  

 Deb Theroux 619-532-0919 debra.theroux@navy.mil  

 Lora Battaglia 619-532-0968 lora.battaglia.ctr@navy.mil X 

 Chantry Davis 619-532-0904 william.c.davis9@navy.mil  

 Danielle Janda 619-532-0796 danielle.janda@navy.mil X 

 Tony Konzen 619-532-0924 anthony.konzen.ctr@navy.mil  

 Jeremy Schwartz 510-521-8672 jeremy.m.schwartz@navy.mil  

     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 

 Jackie Lane  415-972-3236 lane.jackie@epa.gov X 

 Yvonne Fong 415-947-4117 fong.yvonne@epa.gov  

     

DTSC Ryan Miya 510-540-3775 ryan.miya@dtsc.ca.gov X 

     

Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 

 Tina Low 510-622-5682 tlow@waterboards.ca.gov X 
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CDPH Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 

 Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 

 Larry Morgan    

 Roger Lupo 916-440-7955 roger.lupo@cdph.ca.gov X 

     

CDFG Charlie Huang    

 Tami Nakahara    

     

City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 

     

Treadwell and Rollo/Langan Sigrida Reinis 415-955-9040 sreinis@langan.com  X 

 Dorinda Shipman 415-955-5262 dshipman@langan.com  

 Christopher Glenn 510-974-7074 cglenn@langan.com  

 Christina Simmons 415-955-5247 csimmons@langan.com X 

     

Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 

     

BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  

     

Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com X 

 Mary Snow    

 Mark Pantoja 415-762-0565 mpantoja@techlawinc.com  

     

Arc Ecology Martha Walters  rosewalt@aol.com X 

     

BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov   

     

Navy Contractors     

Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@tetratech.com  

 Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  

 Shanti Montgomery 415-216-2772 shanti.montgomery@tetratech.com   
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CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 

     

Kleinfelder Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  

 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com X 

     

KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 

 Jamie Hamm 415-819-4971 jamie.hamm@ch2m.com X 

 Ted Tyler 602-790-2492 etyler@kleinfelder.com  

 Emily Steinkamp 510-628-9000 esteinkamp@kleinfelder.com  

 Doug Gilkey 619-694-5523 dgilkey@kleinfelder.com  

 Scott Wolfskill 858-320-2235 swolfskill@kleinfelder.com  

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 

 John Sourial 415-848-7103 john.sourial@errg.com X 

     

ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  

 Brett Womack 925-250-8077 bwomack@itsi.com X 

 Ken Leonard 925-946-3263 kleonard@itsi.com  

 Jeff Hess 925-946-3104 jhess@itsi.com  

 Arvind Archarya 510-719-6858 aacharya@itsi.com  

 John Baur 925-946-3212 jbaur@itsi.com  

 Ed Palser 505-400-4076 epalser@itsi.com  

     

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com   

 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  

 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com X 

 Steve Pierce   X 

     

Battelle John Hardin 619-574-4827 hardinj@battelle.org  
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AMEC Alfonso Ang 415-278-2108 alfonso.ang@amec.com  

 Jeff Fenton 707-793-3832 jeffery.fenton@amec.com  

 Ray Hendry 303-807-4421   

     

PNNL Steve Maheras    

     

Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  

 Wenqian Dou 415-321-1785 wdou@onesullivan.com  

 Bob Hunt 619-672-2796 rhunt@onesullivan.com X 

     

URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  

     

CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 

     

Arcadis Scott Morris 619-291-7800 
ext. 21 

scott.morris@arcadis-us.com X 

 Bill Beaman 510-596-9524 william.beaman@arcadis-us.com  

     

CKY, Inc. Howard Wittenberg  howard@ckyinc.com  

     

Cabrera/Insight Mitra Fattahipour  MFattahipour@ieeci.com X 

 Craig Bias 210-439-8532 cbias@cabreraservices.com X 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
April 25, 2013 
 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

Documents Historically Reviewed  

1 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13  1/16/13 
No  

comment 

1/22/13 1/31/13 
No  

comment

2/1/13 

2 D-1 Draft Final Status Survey Results at Former 
Building 313, 313A, and 322 Sites 

12/7/12 1/7/13      

3 F Final Data Gap Investigation Work Plan 
and SAP Addendum (2b) 

12/10/12 n/a      

4 D-1 Draft Final Status Survey Report for 
Building 383 Area 

12/10/12 1/11/13   1/11/13   

5 UC-1,2 Draft non Rad RACR 12/12/12 1/14/13  1/14/13 1/15/13  1/17/13 

6 G Final Remedial Action Work Plan 12/12/12 n/a      

7 E Draft GWTS Report Addendum 12/20/12 1/22/13  1/24/13 1/22/13 1/29/13 1/25/13 

8 E Draft Final Proposed Plan 12/20/12 1/11/13  1/9/13 1/10/13 1/14/13 1/11/13 

9 E-2 Final Technical Memorandum for 
Geotechnical Investigation 

1/3/13 n/a      

10 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13  2/12/13 2/6/13 2/21/13 2/12/13 
4/18/13 

11 E Draft Pothole Area Characterization Work 
Plan 

1/8/13 2/8/13   2/6/13 2/12/13 2/7/13  
4/15/13 

No  
comment 

12 B Startup and Operations Plan for Soil Vapor 
Extraction System at IR10 

1/10/13 1/31/13 Concurrence 
Requested 

1/22/13   1/25/13 
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Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

13 B Revised Polylactate Injection Plan for the 
Remedial Action 

1/12/13 1/24/13 Concurrence 
Requested 

1/21/13 1/22/13 1/22/13 1/17/13 
No  

comment 

14 C Final Execution Plan, Building 253 and 211 1/16/13 n/a      

15 D-1 Replacement Pages and RTCs for Draft 
Survey Unit Project Reports for Survey 
Units 254, 256, 265, and 283 

1/21/13 n/a Pages make 
Draft into Final

    

16 E-2 Landfill Gas Monitoring Report for October-
December 2012 

1/21/13 n/a      

17 E Draft Final Status Survey Results, Former 
Building 506 Site 

1/21/13 2/18/13   2/15/13   

18 UC-1,2 Draft Operation and Maintenance Plan 1/25/13 2/25/13   2/26/13 2/14/13 2/27/13 
4/15/13 

19 E Draft Final Status Survey Results, Former 
Building 508 Site 

1/25/13 2/25/13      

20 E Draft Final Status Survey Results, Former 
Building 507 Site 

1/25/13 2/25/13      

21 E-2 Monthly Landfill Gas Monitoring Letter 
Report for January 2013 

1/30/13 n/a      

22 C Replacement Pages for Final Remedial 
Design and Design Basis Report 

2/1/13 n/a      

23 B Final Petroleum Quarterly Monitoring 
Report (2Q 2012) 

2/4/13 n/a      

24 E-2 Final Ship Shielding RACR 2/13/13 n/a      

25 E Final IR 03 Treatability Study Report 2/15/13 n/a      

26 B Appendix B and D to Final Remedial Action 
Work Plan 

2/19/13 n/a      

27 B Final Petroleum Quarterly Monitoring 
Report (4Q 2011) 

2/22/13 n/a      
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Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

28 B Final Petroleum Quarterly Monitoring 
Report (1Q 2012) 

2/27/13 n/a      

Document Review Period Recently Completed 

1 E Final, Final Status Survey Results, Former 
Building 510/510A Site 

1/31/13 3/4/13      

2 E-2 Draft RACR for PCB TCRA - Phase 2 2/7/13 3/25/13   3/25/13  3/26/13 

3 D-1 Draft Final Status Survey Report for South 
Pier Area 

2/7/13 3/6/13   3/6/13   

4 E/UC-3 Proposed Plan to Public and BCT 2/12/13 4/1/13      

5 E-2 Draft Work Plan, Landfill Gas Survey At 
Parcel E-2 

2/21/13 3/25/13   3/25/13  3/28/13 
No  

comment 

6 UC-1,2 Final Remedial Action Completion Report 2/27/13 n/a      

7 E Final Survey Unit Project Reports for  
Survey Units 225, 229, 230, and 235 

3/6/13 n/a      

8 E Final Survey Unit Project Reports for  
Survey Units 228, 240, 241, and 245 

3/7/13 n/a      

9 B Final Petroleum Quarterly Monitoring 
Report (3Q 2012) 

3/7/13 n/a      

10 UC-1,2 RTCs on Draft Remedial Action Completion 
Report 

3/8/13 n/a      

11 B, D-1, G  
and UC-2 

Final Soil Vapor Investigation Tech Memo 3/8/13 n/a      

12 E Final Survey Unit Project Reports for  
Survey Units 246, 248, 249, and 300 

3/13/13 n/a      

13 E Final Survey Unit Project Reports for  
Survey Units 301, 306, 307, and 308 

3/14/13 n/a      

14 C Final Remedial Action Work Plan RU-C2 3/14/13 n/a      
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Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

Documents Currently Under Review 

1 C Draft Remedial Action Work Plan for RU- 
C1, RU-C4, RU-C5, and Building 241 Area 

11/16/12 3/29/13 Comments  
Pending Tech 

Memo 

   3/29/13 

2 E Draft NAPL Treatment Pilot Study Work 
Plan, IR03 

3/15/13 4/16/13     4/15/13 

3 B Final FOST for IR 7/18 3/19/13 n/a      

4 D-1 Final, Final Status Survey Report, Building 
383 Area 

3/20/13 4/20/13      

5 E Final Survey Unit Project Reports for 
Survey Units 305, 309, 310, and 311 

3/21/13 n/a      

6 E Final GWTS Report Addendum 3/21/13 n/a      

7 D-1 Final, Final Status Survey Report, Former 
Building 313, 313A, and 322 Sites 

3/21/13 4/22/13      

8 E Final, Final Status Survey Results, Former 
Building 507 Site 

3/26/13 4/26/13      

9 B, D-1, and  
G 

Post Construction Summary Report, 
Petroleum Hydrocarbon Corrective Action 

3/26/13 n/a      

10 E Final, Final Status Survey Results, Former 
Building 508 Site 

3/27/13 4/29/13      

11 E Final, Final Status Survey Results, Former 
Building 520 Site 

4/2/13 5/2/13      

12 E Draft Final Status Survey Results, Former 
Building 503 Site 

4/9/13 5/10/13      

13 F/B Final Technical Memorandum for RAD 
Data Gap Investigation Phase 2a 

4/15/13 n/a      

14 UC-1,2 Final O&M Plan 4/24/13 n/a      
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Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

Documents For Upcoming Review (next 3 months) 

1 C Final RA Work Plan for RU-C1, RU-C5, and 
Building 241 Area 

4/28/13 n/a Date Tentative     

2 E Final Soil Characterization Tech Memo 4/30/13 n/a Date Tentative     

3 E-2 Final RACR for PCB TCRA - Phase 2 5/8/13 n/a Date Tentative     

4 E Final Work Plan for Pot Hole Characterization 5/9/13 n/a Date Tentative     

5 E-2 Draft Remedial Design 5/24/13 45 days from  
submittal date 

Date Tentative     

6 E Draft ROD 5/29/13 45 days from  
submittal date 

Date Tentative     

7 UC-3 Draft ROD 5/29/13 45 days from  
submittal date 

Date Tentative     

8 E ISTR Final IR03 Pilot Study Design 6/4/13 n/a Date Tentative     

9 All Draft Five Year Review 6/18/13 45 days from  
submittal date 

Date Tentative     

10 All Basewide Stormwater Annual Report (2012-
2013) 

6/26/13 n/a Date Tentative     

11 F Draft Radiological Data Gap Investigation 
Tech Memo #2b 

6/26/13 30 days from  
submittal date 

Date Tentative     

12 D-1 Draft RAD RACR- North 7/12/13 30 days from  
submittal date 

Date Tentative     

13 E-2 Quarterly Landfill Gas Monitoring Report, 
Second Quarter 2013 

7/29/13 n/a Date Tentative     

14 F Final RAD Data Gap Investigation - Tech 
Memo #2b 

8/23/13 30 days from  
submittal date 

Date Tentative     
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Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water 
Board City of SF 

CDPH California Department of Public Health RI Remedial investigation 

DTSC Department of Toxic Substances Control RTC Response to comment 

EPA U.S. Environmental Protection Agency SF San Francisco 

FOSL Finding of suitability to lease TCRA Time critical removal action 

FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon  

FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 

FSS Final Status Survey 

n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

New Action Items 

1 The Navy will propose a meeting 
date for the Parcel B RA Triad 
meeting to the regulators.  

Navy – Lara Urizar   Completed on April 30, 2013 

2 The Navy will send the regulators 
talking or discussion points 
concerning the purpose of the soil 
remedy and durable covers.  

Navy   In progress 

3 The Navy will follow-up with the 
USEPA on the types of air filters 
used inside Buildings 253 and 211. 

Navy – Chris Yantos   In progress 

4 The Navy will update the BCT on the 
Parcel F path forward for chemical 
sampling underneath the old piers.  

Navy   In progress 

5 The Navy will report back to the BCT 
regarding soil vapor sampling at 
Parcel UC-1.  

Navy   In progress 

6 The Navy will send out an email 
request for a Triad meeting for IR-03. 

Navy   Completed 

Outstanding Action Items 

1 The changes to the Parcel D-1, 
Phase II Draft Execution Plan are 
relatively minor and will be identified 
in the Navy’s cover letter so that the 
agencies know not to review the 
entire document again.  

Navy – Chris Yantos  In Progress. 
Estimated 
completion date is 
approximately April 
28-29, 2013. 

The changes to the Parcel D-1, 
Phase II Draft Execution Plan are 
relatively minor and will be 
identified in the Navy’s cover letter 
so that the agencies know not to 
review the entire document again.  
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Item No. Action Item 
Person Authoring 

the Action Item 
Due Date 

Person/Agency 
Committing to 

Action Item 
Resolution Status 

2 The Navy will send an email to the 
regulators with some additional 
groundwater trend data for Parcel E.  

Navy – Hamide 
Kayaci 

 Navy is waiting on 
groundwater data 
which is expected 
at end of June.    

The Navy will send an email to the 
regulators with some additional 
groundwater trend data for Parcel 
E.  

 


